COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT
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$238,871
$238,871

$5,043,867
$1,484,633
$6,528,500

$9,960,769
$3,398,867
$4,160,823
$4,611,094
$17,212,815
$5,019,900
$18,443,929
$4,048,282

$66,856,479

Current
Estimate

$143,855
$143,855

$10,109,926
$1,855,792
$11,965,718

$9,568,996
$3,917,360
$6,632,106
$6,098,008
$17,195,423
$6,979,159
$18,480,050
$4,794,001

$73,665,104
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Expenditures
To Date

$143,855
$143,855

$7,245,010
$466
$7,245,476

$3,020,913
$2,275,803
$4,208,129
$380,163
$533,116
$299,000
$42,974

$0
$10,760,099
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$2,522,199

$756,134
$2,468,908
$2,500,239

$8,247,480

$2,223,518
$799,823

$3,023,341

$5,770,187
$8,568,462
$8,301,380

$670,284
$4,800,000
$6,316,800
$5,920,248

$317,399

$40,664,760

Current
Estimate

$4,095,878
$32,862
$64,442
$2,500,239

$6,693,421

$2,664,613
$799,823

$3,464,436

$2,845,630
$11,336,809
$8,265,719
$747,272
$5,010,762
$6,382,511
$5,920,248
$317,399

$40,826,350
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Expenditures
To Date

$218,034
$32,862
$64,425
$1,741

$317,062

$1,736,481
0
$1,736,481

$2,010,675
$5,473,447
$1,490,775
$216,666
$2,406,451
$122,781
$223,328

$0
$11,944,123
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Priority
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Priority
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0
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1,593
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Basdline
Estimate

$2,140,000
$2,140,000

$8,517,066
$3,666,187

$300,000
$7,073,934

$19,557,187

$1,368,671
$2,770,093

$126,062
$3,998,919
$2,185,900
$1,526,136
$1,852,416

$13,828,197

Current
Estimate

$2,140,000
$2,140,000

$16,673,000
$1,022,577
$52,909
$6,372,653
$24,121,139

$1,492,890
$2,923,123

$108,803
$2,533,882
$2,223,353
$1,526,136
$1,852,416

$12,660,603

28-Jun-00
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Expenditures

To Date

$163,215
$163,215

$718,692
$663,885
$39,480
$296,985
$1,719,043

$1,073,513
$1,569,288
$111,103
$1,941,714
$39,216
$4,915
$439

$4,740,189
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Project Status Summary Report by Basin

CSA
Executed

© O N OO WNNNDN

W O R Wk R R PR

Under
Const.

g9 O O OO DNNENDN

U0 OO R R R REPR

Completed

A OO OCOFRPENDN

A OOORRRELR

Projects
Deauth.

, OO OFr OO0 O

O O OO O o oo

Basdline
Estimate

$6,119,009
$4,500,424
$2,683,636
$5,018,968
$2,890,821
$5,475,065
$2,259,176

$28,947,099

$1,526,000
$1,008,634
$5,173,062
$940,065
$10,130,000
$1,013,820
$3,187,610

$22,979,191

Current
Estimate

$5,280,909
$4,568,508
$2,675,673

$38,920
$2,418,904
$6,318,163
$2,786,294

$24,087,371

$2,046,940
$1,008,710
$6,109,005
$1,460,196
$11,384,358
$1,013,820
$3,302,437

$26,325,466

28-Jun-00
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Expenditures

To Date

$4,563,078
$1,510,250
$795,869
$38,920
$335,161
$26,591
$2,978

$7,272,846

$1,727,531
$786,034
$4,733,606
$485,903
$746,290
$2,140
$4,176

$8,485,681
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Basn: Terebonne

Basn: VariousBasins
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215
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$8,809,393
$12,831,588
$15,758,355
$6,119,470
$31,120,343
$30,522,757
$460,222
$2,801,900

$108,424,028

$109,730
$109,730

$321,544,863

Current
Estimate

$9,489,672
$20,446,810
$23,068,412
$14,305,255
$20,744,533
$24,692,045
$542,570
$3,316,004

$116,605,302

$109,730
$109,730

$342,808,495
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Expenditures
To Date

$6,926,112
$15,273,129
$15,696,488
$5,537,460
$3,082,048
$312,468
$44,189
$659

$46,872,553

$597
$597

$101,401,220



